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WEEKLY ENVIRONMENTAL ACTIVITY REPORT

27M12/2021

PLANNED ACTIVITIES

1.1. SITE EVALUATION

1.11 Results received from soil boring installation (Attachment 4). Development and sampling of MW-03 was
completed and results received, as shown in Attachment 5. Attachment 2 provides the liquid recovery
lab report.

1.1.2 Analysis of samples beneath all three liners of the west storm pond awaited.

1.1.3 Resampling of UT-1 was completed (12/14). Analyses received. Summary table in preparation.

1.14 Other (correspondence, inquiries, Q & A, etc.) — nothing to report.

1.2. REMEDIATION

1.2.1. Liquid recovery system:
Latest log included in Attachment 2

1.2.2. Soil remediation:
e  Further soil remediation, pending outcome of drilling campaign.

1.2.3. Pond repairfinspection work:
e  Nothing to report.

1.2.4. UT- 4 metal removal from liquid:
e  Zinc-B-gone trial unit installed and being bypassed, until permitting issue is resolved.

PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details
GENERAL

Final draft of AOC in circulation with AZP.
ATTACHMENTS

Action tracker

Liquid recovery system pumping log.
Development well locations.

Well soil sample analyses —table.
Well (MW-03) liquid results — lab report.
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